

DONATION PLATFORM — MUSEUM OF ISLAMIC ART AUSTRALIA

Technical Analysis & Milestone Deliverables

A full technical breakdown of the custom donation platform — architecture, data models, API integrations, environment setup, and week-by-week deliverables targeting the Gala Dinner on 25 July 2026.

PREPARED FOR

**Museum of Islamic Art
Australia**
An initiative of ISRA

DELIVERY TEAM

Think Studio
Development &
Engineering

DATE ISSUED

30 June 2026
Based on discovery
meeting 27 June 2026

GO-LIVE TARGET

25 July 2026
Gala Dinner — hard
deadline

System Architecture

The donation platform is built as an extension of the existing MIAA website — not a separate system. All new modules share the same React front end, the same backend API, the same hosting infrastructure, and the same admin CMS the MIAA team already uses. The additions are scoped to five new server-side modules, three new API integration layers, and a set of new front-end pages and components.

LAYER BREAKDOWN

CLIENT LAYER React Front End – Donation widget (embeddable, CMS-controlled) – Homepage hero integration – Campaign & event pages – Checkout flow (ticket + optional donation upsell) – Donor account portal (login, history, manage subscriptions) – Admin CMS — new donation, campaign, and event sections – Fully mobile-responsive (all breakpoints)	APPLICATION LAYER Backend API (Node.js) – Donation Processing Module – Event Registration Module – Campaign & Appeal Module – Donor Account & Auth Module – Admin & Reporting Module – Webhook Handler (Stripe, PayPal) – Audit Logging Service	DATA LAYER Database (existing infra) – Donors, Donations, Subscriptions – Campaigns, CampaignProducts – Events, EventRegistrations – InstallmentPlans, Payments – AuditLogs – PeerFundraisingPages – AdminUsers
PAYMENT LAYER Stripe + PayPal – One-time charges – Subscription billing (recurring) – Saved payment methods	INTEGRATION LAYER External Services – Brevo — donor & subscriber sync – Ticket Tailor — optional push for large events	INFRASTRUCTURE Hosting & Scaling – Existing MIAA hosting infrastructure – Auto-scaling — capacity adapts to concurrent users – HTTPS / TLS throughout

- Apple Pay / Google Pay (Stripe)
- Refunds and cancellations
- Webhook event delivery to backend
- PCI-compliant — card data never touches MIAA servers

- Email (SMTP / Brevo transactional) — receipts and confirmations
- MIAA CMS — content management for all donation widgets

- Staging environment mirrors production
- Environment-based API key management

Single-system principle: No new hosting account, no new dashboard, no new platform to learn. Every feature described in this document is administered from the same MIAA CMS the team already operates. A dedicated donations-only portal is provided for team members whose role is exclusively donor management.

Data Models

Core entities added to the MIAA database schema. All tables extend the existing infrastructure; no migration of existing records is required.

donors Registered donor accounts		
FIELD	TYPE	DESCRIPTION
id PK	uuid	Unique donor identifier
email	varchar(255)	Login email — unique, used for Brevo dedup
first_name, last_name	varchar	Display name and receipt generation
phone	varchar	Optional; collected during event registration
brevo_contact_id	varchar	Brevo CRM reference for sync deduplication
stripe_customer_id	varchar	Stripe customer object — stores saved payment methods
paypal_payer_id	varchar	PayPal payer reference for recurring PayPal billing
created_at, updated_at	timestamp	Account lifecycle timestamps

donations Every completed or attempted payment		
FIELD	TYPE	DESCRIPTION
id PK	uuid	Donation record identifier
donor_id FK	uuid	References donors.id; nullable for anonymous
campaign_id FK	uuid	Campaign or cause this donation is attributed to
event_registration_id FK	uuid	Set when donation was made via event checkout upsell
amount_aud	integer	Amount in cents (AUD) to avoid float precision errors
frequency	enum	one_time · weekly · fortnightly · monthly · annual
status	enum	pending · succeeded · failed · refunded · cancelled

FIELD	TYPE	DESCRIPTION
payment_gateway	enum	stripe · paypal
gateway_payment_id	varchar	Stripe charge ID or PayPal order ID for reconciliation
is_anonymous	boolean	Hides donor name from public campaign display
receipt_sent_at	timestamp	When automated receipt email was dispatched
created_at	timestamp	Payment timestamp (UTC)

subscriptions		Recurring donation schedules
FIELD	TYPE	DESCRIPTION
id PK	uuid	
donor_id FK	uuid	
campaign_id FK	uuid	
gateway_subscription_id	varchar	Stripe subscription or PayPal billing agreement ID
frequency	enum	weekly · fortnightly · monthly · annual
amount_aud	integer	Fixed recurring amount in cents
billing_day	integer	Day of month for monthly/annual (1–28)
status	enum	active · paused · cancellation_requested · cancelled
cancellation_approved_by	uuid	Admin user who approved cancellation (installments)
next_billing_at	timestamp	Next scheduled charge

campaigns		Fundraising campaigns (Gala Dinner, museum causes, etc.)
FIELD	TYPE	DESCRIPTION
id PK	uuid	
slug	varchar	URL-safe identifier (e.g. gala-dinner-2026)
title, description	text	CMS-editable content
goal_aud	integer	Fundraising target in cents; null = no public goal
event_id FK	uuid	Links campaign to an event; enables upsell at checkout
hero_image_url	varchar	CMS-uploaded campaign banner
show_on_homepage	boolean	Surfaces widget in homepage hero slide

FIELD	TYPE	DESCRIPTION
show_on_gala_page	boolean	Surfaces donation section on Gala Dinner page
status	enum	draft · active · closed
starts_at, ends_at	timestamp	Campaign date window

events		Event registrations (Gala Dinner and future events)
FIELD	TYPE	DESCRIPTION
id PK	uuid	
title, description	text	CMS-editable
event_date, venue	varchar	Display fields
ticket_price_aud	integer	0 for free events
capacity	integer	Max registrations; null = unlimited
coupon_codes	jsonb	Array of {"{"}code, discount_pct{"}"} objects
registration_questions	jsonb	Dynamic form schema (text, dropdown, file)
ticket_tailor_event_id	varchar	Optional: push registrations to Ticket Tailor if set
status	enum	draft · published · sold_out · closed

API Endpoints

All endpoints are RESTful JSON APIs served under the existing MIAA backend. Auth uses session tokens for the donor portal and admin-scoped JWT for the CMS.

DONATIONS & SUBSCRIPTIONS

METHOD	PATH	DESCRIPTION	AUTH
POST	/api/donations/checkout	Initiate a one-time or recurring donation. Returns a Stripe Payment Intent or PayPal Order.	Optional (guest or donor)
POST	/api/donations/webhooks/stripe	Receive Stripe webhook events (payment_intent.succeeded, invoice.paid, subscription.deleted, etc.)	Stripe signature
POST	/api/donations/webhooks/paypal	Receive PayPal IPN/webhook events. Confirms payment and updates donation status.	PayPal signature
GET	/api/donations/my	Donor's donation history, receipts, and active subscriptions.	Donor session
PUT	/api/subscriptions/:id/cancel-request	Donor requests cancellation. For committed installments, creates an admin approval task.	Donor session
PUT	/api/admin/subscriptions/:id/approve-cancel	Admin approves or rejects a donor cancellation request.	Admin JWT

CAMPAIGNS & EVENTS

METHOD	PATH	DESCRIPTION	AUTH
GET	/api/campaigns	List active campaigns (public). Includes total raised, goal, and linked event.	Public
POST	/api/admin/campaigns	Create a new campaign. CMS action.	Admin JWT
GET	/api/events/:slug	Fetch public event details including ticket price, capacity remaining, and registration form schema.	Public
POST	/api/events/:slug/register	Register for an event. Processes ticket payment and optional donation upsell in a single transaction.	Optional
GET	/api/admin/events/:id/registrations	Admin view of all registrations for an event including payment status.	Admin JWT

ADMIN & REPORTING

METHOD	PATH	DESCRIPTION	AUTH
GET	/api/admin/donations	Paginated donation list with filters (date range, status, campaign, payment method).	Admin JWT
GET	/api/admin/donors/:id/tax-statement	Generate a downloadable PDF annual tax statement for a specific donor.	Admin JWT
GET	/api/admin/audit-log	Full audit log — paginated, filterable by user, action type, and date.	Admin JWT
GET	/api/admin/export/donations.csv	Export donations to CSV for reconciliation or external reporting.	Admin JWT

Third-Party Integrations

Stripe	PAYMENT	PayPal	PAYMENT
--------	---------	--------	---------

- Payment Intents API for one-time charges
- Subscriptions API for recurring (weekly / monthly / annual)
- Customer API — saved payment methods per donor
- Stripe Elements embedded in checkout (PCI scope minimised)
- Apple Pay & Google Pay via Payment Request Button
- Webhook endpoint receives:
payment_intent.succeeded,
invoice.paid,
customer.subscription.deleted
- Test mode during development; live keys switched at go-live

- PayPal Orders API for one-time payments
- Billing Agreements for recurring PayPal giving
- PayPal JS SDK embedded in checkout alongside Stripe
- Webhook receives:
PAYMENT.CAPTURE.COMPLETED,
BILLING.SUBSCRIPTION.CANCELLED
- Sandbox environment during development and UAT
- Live credentials activated 72 hours before go-live

Brevo (CRM)

CRM

- Contacts API — upsert donor on first donation (dedup by email)
- Transactional email API — donation receipts & event confirmations
- Custom attribute tagging — donation frequency, campaign name, event name
- Newsletter opt-in synced at registration
- All API calls use MIAA's existing Brevo account and API key

Ticket Tailor

TICKETING

- Optional push: registrations made on the MIAA website can be mirrored to Ticket Tailor
- Uses Ticket Tailor API — creates an attendee record per registration
- Triggered only when ticket_tailor_event_id is set on the event record
- MIAA retains flexibility to use either platform for any given event
- QR code scanning remains a Ticket Tailor function (not in scope)

Email (Transactional)

EMAIL

- Brevo transactional API used for all automated emails
- Templates: donation receipt, event confirmation, cancellation request, admin alert
- Admin notification on every completed donation
- Annual tax statement delivered as PDF email attachment

MIAA CMS

INFRA

- All donation campaigns manageable without developer involvement
- Hero slides — each slide's donation widget is independently controllable
- Event pages — create, edit, and publish from the CMS
- Donation product presets — admin sets amounts, causes, and homepage visibility
- Dedicated donations-only portal for

- All emails from MIAA-branded sender domain

finance/donor-management team members

Environments & Development Workflow

Three environments run in parallel throughout the build. All payment gateways use test/sandbox credentials until production go-live on 25 July 2026.

ENVIRONMENT 01

Development

- Local developer environments
- Stripe test mode keys
- PayPal sandbox credentials
- Brevo test account
- Feature branches per module
- Unit tests run on every commit

ENVIRONMENT 02

Staging (UAT)

- Hosted — mirrors production infrastructure
- Stripe test mode (MIAA can do test payments)
- PayPal sandbox (MIAA can test PayPal flow)
- Full email sending enabled to MIAA test addresses
- Accessible to MIAA team from Week 3 onward
- All UAT feedback captured and tracked against this environment

ENVIRONMENT 03

Production

- Live MIAA website
- Stripe live mode keys (switched 24h before go-live)
- PayPal live credentials
- Brevo live account and sender domain
- Go-live: 25 July 2026
- Post-launch monitoring for 48 hours

Development Workflow

Branching Strategy

- ✓ One feature branch per module (donation-core, event-registration, campaign, admin-portal, integrations)
- ✓ Pull request review before merging to main
- ✓ Staging auto-deploys from main
- ✓ Production deploy is a manual tagged release

Testing Approach

- ✓ Unit tests for all payment calculation logic
- ✓ Integration tests for Stripe and PayPal webhook handlers
- ✓ End-to-end test: complete donation checkout (Stripe test card)
- ✓ End-to-end test: event registration + donation upsell
- ✓ Mobile responsiveness verified across iPhone, Android, tablet

Dependencies & Blockers

The following inputs are required from MIAA or third parties. Items marked with  block specific features if not received by the indicated week.

Required from MIAA

MIAA ACTION

- Stripe live API keys (needed by Week 4 — production go-live)
- PayPal live credentials (needed by Week 4)
- Brevo API key and sender domain confirmation (needed by Week 2)
- DGR details (ABN, charity name, receipt wording) for tax statement template
- Ticket Tailor API key if event push integration is required
- Named donation product list (gallery causes, amounts)
- Admin email address(es) for donation notifications

Managed by Think Studio

THINK STUDIO

- Stripe and PayPal test account configuration (Day 1)
- Staging environment provisioning (end of Week 1)
- Brevo transactional email template configuration (Week 2)
- Gala Dinner 2026 campaign creation and configuration (Week 2–3)
- Production credentials switch and smoke test (Week 4)
- Post-launch monitoring and hotfix support (48h post go-live)

Critical path: The Gala Dinner campaign, event registration, and donation upsell flow are the three features with the hardest dependency on the 25 July deadline. All other features (peer-to-peer fundraising, advanced reporting) have a soft deadline and will follow in Phase 2 during August 2026.

4-Week Delivery Plan

All core features must be live and client-tested by **25 July 2026** (Gala Dinner). The 4-week plan skips a design phase — the existing MIAA design system, brand tokens, and CMS component library are applied directly to all new screens. No design sign-off gate is required.

WEEK 1 — FOUNDATION

Infrastructure, Database & Core Donation Engine

30 June – 6 July 2026

DEVELOPMENT TASKS

Backend

- ✓ Database schema creation — all new tables (donors, donations, subscriptions, campaigns, events, installment_plans, audit_logs)
- ✓ Stripe account configuration — test mode, webhook endpoint registration
- ✓ PayPal sandbox account setup and webhook registration
- ✓ Donation Processing Module — one-time payments (Stripe + PayPal)
- ✓ Subscription billing logic — recurring donation scheduling, frequency handling
- ✓ Installment plan engine — split payments, committed amount tracking
- ✓ Audit logging service — middleware capturing all authenticated actions
- ✓ Staging environment provisioned and accessible

Front End

- ✓ Donation widget component — preset amounts + custom entry, anonymous toggle
- ✓ Frequency selector UI — one-time, weekly, fortnightly, monthly, annual
- ✓ Stripe Elements embedded in checkout (card, Apple Pay, Google Pay)
- ✓ PayPal JS SDK button integration
- ✓ Donor account registration & login screens
- ✓ Basic donor dashboard shell (history placeholder)
- ✓ CMS wiring: new Donations section scaffolded in admin portal

DELIVERABLES AT END OF WEEK 1

Database schema live on staging

One-time donation (Stripe) functional

One-time donation (PayPal) functional

Recurring donation creation working

ACCEPTANCE CRITERIA

- ❑ Stripe test payment of \$50 one-time completes successfully end-to-end
- ❑ Monthly recurring donation is created and scheduled correctly in Stripe
- ❑ Admin receives notification email on completed donation
- ❑ Anonymous donation suppresses donor name from all display fields
- ❑ PayPal sandbox payment of \$50 completes successfully
- ❑ Donor receives automated receipt email within 60 seconds of payment
- ❑ Audit log records the payment event with timestamp, status, and gateway ID
- ❑ Staging environment loads without errors on desktop and mobile

WEEK 2 — CORE FEATURES

7 – 13 July 2026

Campaigns, Events, Upsell & CMS Integration**DEVELOPMENT TASKS****Backend**

- ✓ Campaign Module — create, manage, and track campaigns; goal & progress calculation
- ✓ Event Registration Module — paid and free events, coupon code validation, capacity enforcement
- ✓ Donation upsell transaction — atomic: ticket payment + optional donation in one API call
- ✓ Ticket Tailor push — mirror registrations to Ticket Tailor when event ID is configured
- ✓ Brevo integration — upsert donor contact on first donation, tag with campaign and frequency
- ✓ Donation product management API — presets, categories, homepage featured flag
- ✓ Gala Dinner 2026 campaign record created and configured

Front End

- ✓ Campaign page template — goal progress bar, total raised, recent donors list
- ✓ Event registration page — dynamic form from CMS schema, ticket price display
- ✓ Checkout flow — ticket payment → optional donation upsell step → confirmation
- ✓ Donation section embedded on Gala Dinner page
- ✓ Homepage hero widget — donation call-to-action on hero slide (CMS-controlled per slide)
- ✓ CMS admin: Campaign management UI (create, edit, link to event)
- ✓ CMS admin: Event management UI (title, date, ticket price, questions, capacity)
- ✓ CMS admin: Donation product management (add/edit presets, set homepage visibility)

DELIVERABLES AT END OF WEEK 2

Gala Dinner campaign live on staging

Donation section visible on Gala Dinner page

Event registration with ticket payment working

Donation upsell step at checkout functional

Homepage hero donation widget live

Brevo sync confirmed for test donations

CMS: campaigns and events manageable by admin

ACCEPTANCE CRITERIA

- ☐ Registering for a paid event with Stripe card completes and sends email confirmation
- ☐ Upsell donation frequency choice (one-time / monthly) is persisted correctly
- ☐ Event at capacity shows "Sold Out" and blocks further registrations
- ☐ Homepage hero slide shows donation widget controlled from the CMS
- ☐ Admin can create, edit, and publish a new campaign from the CMS without developer help
- ☐ Optional donation upsell at checkout is skippable without affecting registration
- ☐ Coupon code applies correct discount percentage at checkout
- ☐ Campaign progress bar updates in real time after a test donation
- ☐ New donor appears in Brevo with correct campaign tag within 2 minutes of donation
- ☐ Admin can create, edit, and publish a new event with custom registration questions

WEEK 3 — ADMIN PORTAL & DONOR PORTAL

Full Donor Dashboard, Admin Reporting & UAT

14 – 20 July 2026

DEVELOPMENT TASKS

Backend

- ✓ Donor portal API — full donation history, subscription management, cancellation requests
- ✓ Installment cancellation approval workflow — request → admin notification → approve/reject → Stripe cancel
- ✓ Annual tax statement generation — per-donor PDF (DGR details applied from MIAA inputs)
- ✓ Donation CSV export endpoint for admin
- ✓ Dedicated donations-only admin portal permissions tier
- ✓ Admin dashboard aggregates — total raised, active subscriptions, campaign progress
- ✓ Receipt PDF download from donor portal

Front End & UAT

- ✓ Donor dashboard — full history, receipt downloads, subscription management, cancel request button
- ✓ Admin portal: donor management — view donor, generate tax statement, see donation history
- ✓ Admin portal: donation management — filter by date, status, campaign, export CSV
- ✓ Admin portal: cancellation approval queue — approve or reject with single click
- ✓ Admin portal: audit log viewer — filterable, paginated
- ⚠ UAT begins — staging access handed to MIAA team
- ✓ UAT feedback tracked and triaged; critical items fixed same day

DELIVERABLES AT END OF WEEK 3

Full UAT environment ready for MIAA sign-off

Donor portal fully functional

Admin portal: all donation management features complete

Tax statement PDF generation working

Installment cancellation workflow end-to-end

Dedicated donations admin portal available

All UAT critical issues resolved

ACCEPTANCE CRITERIA (UAT SIGN-OFF)

- ☐ Donor can log in, view full history, and download a receipt PDF
- ☐ Donor can request cancellation of a recurring subscription from the portal

- ❑ Committed installment cancellation request appears in admin approval queue
- ❑ Admin can generate an annual tax statement PDF for any donor
- ❑ Audit log shows all payment events with gateway ID, amount, status, and timestamp
- ❑ Gala Dinner campaign page displays correctly on desktop and mobile
- ❑ Admin can approve or reject a cancellation request — Stripe subscription updates correctly
- ❑ Admin can filter and export a donation CSV covering a selected date range
- ❑ All screens are mobile-responsive (tested on iPhone and Android)
- ❑ MIAA admin team confirms: campaigns, events, and donation products editable without developer help

WEEK 4 — GO-LIVE

Production Switch, Final QA & Gala Dinner Launch

21 – 25 July 2026

DEVELOPMENT TASKS

Production Preparation (Mon 21 – Wed 23)

- ✓ Switch Stripe keys from test mode to live mode
- ✓ Switch PayPal from sandbox to live credentials
- ✓ Verify Brevo sender domain is authenticated (SPF/DKIM)
- ✓ Production smoke test — end-to-end donation with a real card (<\$1 test charge)
- ✓ Load test — verify auto-scaling handles Gala Dinner traffic spike
- ✓ Admin account setup for all MIAA team members requiring access
- ✓ Gala Dinner campaign final content review and sign-off with MIAA
- ✓ All UAT-raised items confirmed resolved on staging before production deploy

Go-Live Day (Fri 25 July)

- ✓ Final production deployment — tagged release
- ✓ Homepage hero donation widget confirmed live
- ✓ Gala Dinner campaign and donation section confirmed live
- ✓ Tax statement generation confirmed operational in production
- ✓ Monitoring: error tracking active for first 48 hours post-launch
- ✓ Think Studio engineer on call during the Gala Dinner event
- ✓ Hotfix deployment pipeline ready (sub-30-minute deploy if needed)
- ✓ Post-launch check: first live donation confirmed and receipt received

DELIVERABLES AT GO-LIVE

Donation platform live on miao.com.au

Gala Dinner campaign active and taking donations

Event registration with payment live

Donation upsell at checkout live

Annual tax statement generation operational

Homepage hero donation widget live

Recurring giving fully operational

Donor portal live — history, receipts, subscriptions

Admin portal — all features complete

All admin team accounts provisioned

Post-launch monitoring active

FINAL GO-LIVE CHECKLIST

- ☐ Stripe live mode: real donation processed successfully end-to-end
- ☐ PayPal live mode: real PayPal payment processed successfully
- ☐ Receipt email received within 60 seconds of live payment
- ☐ Admin notification email received for live payment
- ☐ Brevo: live donor contact created and tagged correctly
- ☐ Gala Dinner campaign shows correct goal, imagery, and donation widget
- ☐ Gala Dinner event registration accepts ticket purchase with payment
- ☐ Donation upsell step presents correctly after ticket selection
- ☐ Homepage hero donation widget visible and clickable
- ☐ Admin can generate annual tax statement PDF for a donor
- ☐ All admin accounts confirmed active and accessible
- ☐ Audit log recording live transactions
- ☐ Mobile checkout tested on physical device (iPhone + Android)

Phase 2 — Post-Gala (August 2026): Peer-to-peer fundraising (supporter page builder, admin moderation queue, and campaign progress rollup) is the one feature with a soft deadline. It is scoped and built in parallel but ships after the Gala Dinner, in August 2026 — it is not required for the 25 July go-live.

HARD DEADLINE · GO-LIVE MILESTONE

Gala Dinner — 25 July 2026

All features below must be live, tested, and operational before doors open.

✓ Donation platform live on the MIAA website

✓ Gala Dinner campaign page with donation section

✓ Homepage hero donation widget (CMS-controlled)

✓ Stripe live mode — cards, Apple Pay, Google Pay

✓ PayPal live mode

✓ One-time and recurring donations operational

✓ Installment plans and split donations

✓ Named donation products and gallery causes

✓ Event registration with ticket payment

✓ Donation upsell at event checkout

✓ Campaigns and appeals management

✓ Automated receipt email on every donation

✓ Annual tax statement generation (admin)

✓ Donor portal — history, receipts, subscriptions

✓ Admin portal — full donations management

✓ Full audit logging of all transactions

✓ Brevo CRM donor sync active

✓ Admin notification on every donation

✓ Think Studio engineer on call during event

Risk Register

RISK	LIKELIHOOD	IMPACT	MITIGATION
Stripe live API keys not provided before Week 4	HIGH	HIGH	Requested from MIAA by end of Week 2. Think Studio can create a Stripe account under MIAA if needed and transfer ownership post-launch.
PayPal live credentials delayed	MEDIUM	MEDIUM	PayPal can be omitted at go-live if credentials are not ready — Stripe covers Visa, Mastercard, Apple Pay, and Google Pay as a safe fallback.
DGR details not confirmed before go-live	MEDIUM	LOW	DGR details required from MIAA by end of Week 2. Tax statement template built in Week 3 using provided ABN and charity name. Receipts can issue without DGR wording if confirmation arrives late — template is updated same day once details land.
UAT feedback volume in Week 3 delays go-live	MEDIUM	HIGH	UAT starts Day 1 of Week 3, leaving all of Week 4 as a dedicated fix and stabilisation buffer. Critical and high-priority issues resolved within 24 hours. Scope is fixed — no new features accepted after Week 2 sign-off.
Brevo transactional email goes to spam	LOW	MEDIUM	SPF and DKIM authenticated on MIAA sender domain. Brevo warm-up required if the domain is new to transactional email — handled in Week 2.
Traffic spike on Gala Dinner night overwhelms server	LOW	HIGH	Auto-scaling infrastructure adapts to concurrent users. Load testing performed in Week 4 to confirm capacity before go-live.

This document is confidential and prepared exclusively for the Museum of Islamic Art Australia (MIAA). Development and engineering by **Think Studio**. All timelines are subject to timely receipt of MIAA-owned credentials and assets noted in the Dependencies section. The complete feature set — including tax statements, donor portal, admin portal, and all payment integrations — is delivered within the 4-week window ending 25 July 2026, with no post-Gala delivery tail. The sole exception is peer-to-peer fundraising, which has a soft deadline and follows in Phase 2 (August 2026).



Museum of Islamic Art Australia An initiative of ISRA ·
Sydney, Australia

Technical Analysis & Milestone Deliverables ·

V1.0

Prepared by Think Studio · 30 June 2026 ·

Confidential